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7 Accreditation Steps 

1. Pre-Application 

2. Application   

3. Doc Selection & Submission 

4. Site Visit  

5. Accreditation Decision 
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6. Annual Reports 

7. Reaccreditation (every 5 years) 

Completed Nov. 2014 

In progress  
Target: May 2015 

In progress  
Target: Sept. 2015 



Step 3: Documentation Selection & Submission 

2 



DPH Accreditation Team 
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Domain 
Champions 

PI Team  

Advisory 
Committee 

Team Lead 



Accreditation Progress – March 2014 
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11 

Domain 

12 

1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     



Accreditation Progress – May 2014 
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     



Accreditation Progress – September 2014 
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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1.1.1 L*  2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L*  2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A* 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L* 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L* 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A* 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A* 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A* 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A* 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A* 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     



Number of Examples by DPH Division/Programs 

15 

29 

Chief Science Office 

Office of the 
Medical Director/ QI 

Division 

Office of Planning, 
Evaluation, & 
Development 

Administration 

Emergency 
Preparedness and 
Response Program 

Public Affairs & 
Communication 

Maternal, Child, & 
Adolescent Health 

Communicable 
Disease Control & 

Prevention 

Community Health 
Services 

Environmental 
Health 

Chronic Disease & 
Injury Prevention 

Division of HIV/STD 
Programs 

Office of Women's 
Health 

Examples between 
multiple programs 

23 

6 

29 

9 9 2 
4 

20 

12 

3 

29 

8 14 

17 
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1.1.1 L 

1.1.2 L 

1.1.3 A 

1.2.1 A 

1.2.2 A 

1.2.3 A 

1.2.4 L 

1.3.1 A 

1.3.2 L 

1.4.1 A 

1.4.2 L 

Domain 1: Conduct and disseminate assessments focused on population health 
status and public health issue facing the community 

Community Health  
Assessment 

Surveillance systems  
& data collection   

Data analysis 

Provide and use  
health data  
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Domain 2: Conduct timely investigations of health problems and environmental 
public heath hazards  

2.1.1 A 

Timely investigation 

processes and capacity 

2.1.2 L 

2.1.3 A 

2.1.4 A 

2.1.5 A 

2.2.1 A 
Contain/mitigate public 

health hazards 
2.2.2 A 

2.2.3 A 

2.3.1 A 
Access to resources to 

respond to public health 

hazards  

2.3.2 A 

2.3.3 A 

2.3.4 A 

2.4.1 A 

Communication plans  2.4.2 A 

2.4.3 A 
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Domain 3: Inform and educate about public health issues and functions 

3.1.1 A 

Health education and 

promotion 
3.1.2 A 

3.1.3 A 

3.2.1 A 

Provide information about 

public health issues and 

functions 

3.2.2 A 

3.2.3 A 

3.2.4 A 

3.2.5 A 

3.2.6 A 
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Domain 4: Engage with the community to identify and address health problems 

4.1.1 A Community Engagement 

through collaborative 

processes 4.1.2 L 

4.2.1 A Promote understanding of 

and support for public 

health strategies 4.2.2 A 



20 

Domain 5: Develop public health policies and plans 

5.1.1 A 
Serve as a primary expert 

resource of public health 

policies, practices, & capacity 

5.1.2 A 

5.1.3 A 

5.2.1 L 

Community Health 

Improvement Plan 

5.2.2 L 

5.2.3 A 

5.2.4 A 

5.3.1 A 

Department Strategic Plan 5.3.2 A 

5.3.3 A 

5.4.1 A All Hazards Emergency 

Operations Plan 5.4.2 A 
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Domain 6: Enforce public health laws 

6.1.1 A Review laws & update as 

needed 6.1.2 A 

6.2.1 A 

Provide education about 

public health laws 
6.2.2 A 

6.2.3 A 

6.3.1 A 

Public health enforcement 

activities 

6.3.2 A 

6.3.3 A 

6.3.4 A 

6.3.5 A 
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Domain 7: Promote strategies to improve access to health care 

7.1.1 A 

Assess access to health 

care services 
7.1.2 A 

7.1.3 A 

7.2.1 A 

Strategies to improve 

access to health care 

services 

7.2.2 A 

7.2.3 A 
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Domain 8: Maintain a competent public health workforce 

8.1.1 L 
Encourage development of 

public health workers 

8.2.1 A 

Workforce development 

strategies 

8.2.2 A 

8.2.3 A 

8.2.4 A 
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Domain 9: Evaluate and continuously improve process, programs, and 
interventions 

9.1.1 A 

Use of a Performance 

Management System  

9.1.2 A 

9.1.3 A 

9.1.4 A 

9.1.5 A 

9.2.1 A Quality Improvement 

Processes integrated into 

organizational practice 9.2.2 A 
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Domain 10: Contribute to and apply the evidence base of public health practice 

10.1.1 A 
Identify and Use Best 

Available  Evidence 

10.2.1 A 

Promote  Use of Results 

Evaluations and Evidence-

Based Practices 

10.2.2. A 

10.2.3 A 
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Domain 11: Maintain administrative management capacity 

11.1.1 A 

Operational Infrastructure 

11.1.2 A 

11.1.3 A 

11.1.4 A 

11.1.5 A 

11.1.6 A 

11.1.7 A 

11.2.1 A 

Financial Management 

Systems 

11.2.2. A 

11.2.3 A 

11.2.4 A 
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Domain 12: Maintain capacity to engage the public health governing entity 

12.1.1 A Define Public Health 

Roles, Responsibilities, 

and Authorities 12.1.2 A 

12.2.1 A 

Inform governing entity 

about public health 

responsibilities 

12.3.1 A 
Engage governing entity in 

public health 

responsibilities 

12.3.2 A 

12.3.3 A 



Next steps 

• Complete Step 2 (application) by May 2015 
• Complete CHA, CHIP, Strategic Plan 

• Letter of Support 

 

• Complete Step 3 by September 2015 
• Collect all documents & address gaps 

• Review process for documents selected 

• Submit documentation to PHAB 
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Review Process 

1. Review by Teams:  
• Volunteers will be invited to help 

with the review process 

• Each team will review docs for 
several measures 

• Estimated time commitment:  

    2- 4 hours per review team 
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2. Review by Domain Champions: 
After the teams complete a review, Domain Champions will complete a 
second round of review for their domain.  
 

“I VOLUNTEER!” 



Proposed Review Teams  
Domain 1 Domain 2 Domain 3 Domain 4 Domain 5 Domain 6 Domain 7 Domain 8 Domain 9 

Domain 

10 

Domain 

11 

Domain 

12 

1.1.1 L 2.1.1 A 3.1.1 A 4.1.1 A 5.1.1 A 6.1.1 A 7.1.1 A 8.1.1 L 9.1.1 A 10.1.1 A 11.1.1 A 12.1.1 A 

1.1.2 L 2.1.2 L 3.1.2 A 4.1.2 L 5.1.2 A 6.1.2 A 7.1.2 A 8.2.1 A 9.1.2 A 10.2.1 A 11.1.2 A 12.1.2 A 

1.1.3 A 2.1.3 A 3.1.3 A 4.2.1 A 5.1.3 A 6.2.1 A 7.1.3 A 8.2.2 A 9.1.3 A 10.2.2. A 11.1.3 A 12.2.1 A 

1.2.1 A 2.1.4 A 3.2.1 A 4.2.2 A 5.2.1 L 6.2.2 A 7.2.1 A 8.2.3 A 9.1.4 A 10.2.3 A 11.1.4 A 12.3.1 A 

1.2.2 A 2.1.5 A 3.2.2 A   5.2.2 L 6.2.3 A 7.2.2 A 8.2.4 A 9.1.5 A   11.1.5 A 12.3.2 A 

1.2.3 A 2.2.1 A 3.2.3 A   5.2.3 A 6.3.1 A 7.2.3 A   9.2.1 A   11.1.6 A 12.3.3 A 

1.2.4 L 2.2.2 A 3.2.4 A   5.2.4 A 6.3.2 A     9.2.2 A   11.1.7 A   

1.3.1 A 2.2.3 A 3.2.5 A   5.3.1 A 6.3.3 A         11.2.1 A   

1.3.2 L 2.3.1 A 3.2.6 A   5.3.2 A 6.3.4 A         11.2.2. A   

1.4.1 A 2.3.2 A     5.3.3 A 6.3.5 A         11.2.3 A   

1.4.2 L 2.3.3 A     5.4.1 A           11.2.4 A   

  2.3.4 A     5.4.2 A               

  2.4.1 A                     

  2.4.2 A                     

  2.4.3 A                     
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Questions?  
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Thank you! 
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